COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2018

ESTI MATE SUMVARY 13: 41: 48
CONTI D C20840 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 20840- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TI ME ALLOW 70 WORK DAYS
SH 6 EAST OF STERLI NG PERCENT TIME:  98.57 ORI G TI ME ALLOW 70 VORK DAYS
PROJECT NO. STAOOBA- 057
SH 6 EAST OF STERLI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 01/17/2018 DATE TI ME STARTED 08/14/2017
6215 CLEAR CREEK PARKWAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN 08/ 14/2017
DATE AWARDED 04/ 18/ 2017 DATE TI ME SToPPED 12/ 20/ 2017
DATE CONTRACT EXECUTED 05/ 03/2017 DATE ACCEPTED 12/ 20/ 2017
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 08/14/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,300, 402. 79 PARTI Cl PATI NG $  8,300,402.79 $ 3,985. 70
AWARD PRQJECT AMI:  $ 7,860, 100. 56 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 8, 300, 402. 79 3,985.70
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 300, 402. 79 3,985. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 117, 901. 51
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 300, 402. 79 121, 887. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 8, 300, 402. 79 121, 887. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 121, 887. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20840-BI D ESTI MATE RUN 01/ 17/ 2018
PRQJECT: STAO06A- 057 ESTI MATE NO 0005 13: 41: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00023 Renoval of Enbankment Protector Type 3 5. 000 5. 000
EACH 0. 000 0.00
950. 00000 5. 000 4, 750. 00
0010 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0015 203-01500 Bl ading 112. 000 112. 000
HOUR 0. 000 0. 00
145. 00000 112. 000 16, 240. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 240. 000 240. 000
LF 0. 000 0. 00
5. 50000 240. 000 1,320.00
0025 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00
0030 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0035 208-00103 Renoval and Disposal of Sediment (Labor) 76. 000 76. 000
HOUR 0. 000 0. 00
40. 00000 76. 000 3, 040. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0045 208-00207 Erosi on Control Managenent 3. 000 3. 000
DAY 0. 000 0.00
510. 00000 3. 000 1, 530. 00
0050 210-00011 *Reset Mailbox Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00
260. 00000 4.000 1, 040. 00
0055 212-00006 Seedi ng (Native) 2.000 2.000
ACRE 0. 000 0. 00

2,100. 00000 2.000 4,200. 00



CONTI D

CAT NO0200

0060

0065

0068

0070

0073

0075

0080

0085

0090

0095

0100

212-00032

213- 00002

213-00012

213- 00061

216- 00201

304- 07009

310- 00610

403- 00720

403- 34751

411-10255

506- 00210

C20840

STAOOGA- 057

20840-BID

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Mil chi ng (Weed Free Hay)

Spray-on Mul ch Bl anket

Mil ch Tackifier

Soi | Reten Bl anket

(s~ (BioD d 1) 1)

Aggregat e Base Course (Class 7) (Special)

*Ful | Depth Reclamation of Hot
(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Riprap (9 Inch)

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
ACRE
1, 100. 00000
0. 000
ACRE
2, 100. 00000
2.000
ACRE
4, 240. 00000
0. 000
LB
10. 50000
204. 000
sy
2. 61000
0. 000
TON
23. 75000
294, 027. 000
sy
1. 90000
13. 860
TON
165. 00000
77, 886. 440
TON
81. 00000
11, 500. 000
GAL
2. 63000
13. 420
TON

260. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

204. 000
0. 000
204. 000

0. 000
0. 000
0. 000

294, 027. 000
0. 000
294, 027. 000

13. 860
0. 000
13. 860

77,886. 440
0. 000
77,886. 440

11, 500. 000
0. 000
11, 500. 000

13. 420
0. 000
13. 420

Page 3

ESTI MATE RUNO1/17/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41:48

AMOUNT

2,200

8, 480

532.

558, 651.

2,286

6, 308, 801.

30, 245

3, 489

00

.00

00

.00

44

.00

30

90

64

00

20



CONTI D

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

609- 60011

612- 00101

612-00102

612- 00103

614- 80385

615- 00030

624- 20012

625- 00000

626- 00000

626- 01104

627-00008

C20840

20840-BID
STAOOGA- 057

| TEM
DESCRI PTI ON

ROADWAY

Curb Type 6 (Section M

*Del i neat or

*Del i neat or

*Del i neat or

)

Runbl e Strip

Enbanknent

Protector Type 3

12 Inch Drainage Pipe (Cl ass 0)

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavenment Marking

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type Il)

(Drivable Concrete Installation) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 815. 000
LF
9. 00000
248. 000
EACH
135. 00000
39. 000
EACH
140. 00000
26. 000
EACH
145. 00000
119, 280. 000
LF
0. 08000
5. 000
EACH
450. 00000
113. 000
LF
48. 00000
1. 000
LS
18, 000. 00000
1. 000
LS

245, 582. 00000

1. 000

LS
4, 500. 00000
777.000

GAL

74.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 815. 000
0. 000
2,815. 000

248. 000
0. 000
248. 000

39. 000
0. 000
39. 000

26. 000
0. 000
26. 000

119, 280. 000
0. 000
119, 280. 000

5. 000
0. 000
5. 000

113. 000
0. 000
113. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

777.000
0. 000
777.000
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ESTI MATE RUNO1/17/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:41:48

AMOUNT

25, 335

33, 480

5, 460

3,770

9, 542

2,250

5,424

18, 000

245, 582

4,500

57, 498

00

00

00

00

40

00

00

00

00

00

00



CONTI D: C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20840- BI D ESTI MATE RUN01/17/2018
PRQJECT: STAOO06A- 057 ESTI MATE NO 0005 13:41: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 627-00013 Paverent Marking Paint (H gh Build) 2, 549. 000 2, 549. 000
GAL 0. 000 0.00
36. 00000 2,549. 000 91, 764. 00
0165 627-00070  Preformed Thernopl astic Pavenent Marking 494. 000 494. 000
SF 0. 000 0. 00
13. 50000 494. 000 6, 669. 00
0170 629-01210 Adj ust Monunent Box 2.000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00
0175 630-00000 *Fl aggi ng 4, 387. 000 4, 387. 000
HOUR 0. 000 0. 00
24. 50000 4,387.000 107, 481. 50
0180 630-00001 *Pilot Car Qperation 898. 000 898. 000
HOUR 0. 000 0. 00
60. 00000 898. 000 53, 880. 00
0185 630- 00007 *Traffic Control Inspection 36. 000 36. 000
DAY 0. 000 0. 00
180. 00000 36. 000 6, 480. 00
0190 630-00012 *Traffic Control Management 83. 000 83. 000
DAY 0. 000 0.00
900. 00000 83. 000 74,700. 00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 71.000 63. 900
EACH 7.100 525. 40
74.00000 71.000 5,254. 00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 68. 400
EACH 7.600 744. 80
98. 00000 76. 000 7,448. 00
0203 630-80350 Vert Panel 20. 000 18. 000
EACH 2.000 70. 00
35. 00000 20. 000 700. 00
0205 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 1, 400. 00

3, 500. 00000 4. 000 14, 000. 00



CONTI D:

PREV QTY/

CAT NO0200

0208

0210

0213

0215

0220

0225

0228

0230

0235

0240

0245

630- 80358

630- 80360

630- 80367

630- 80380

630- 80401

630- 80520

630- 85041

700- 70010

700- 70011

700-70012

700- 70016

C20840
20840-BID
STAOOGA- 057

| TEM
DESCRI PTI ON

ROADWAY

Fl ash Arrow Panel

(CTy)

*Drum Channel i zi ng Device

Port Traf Speed Monitor

*Traffic Cone

*Del ineator (Type |) (Tenporary)

Mbbi | e Pavenent Marking Zone

Mobi | e Attenuator

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
750. 00000
0. 000

EACH
38. 00000
2.000

EACH
1, 600. 00000
220. 000

EACH
10. 50000
295. 000

EACH
21. 00000
3. 000

DAY
2, 200. 00000
11. 000

DAY
515. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
314, 796. 170

FA
1. 00000
0. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

198.
22.
. 000

11.
. 000
11.

314, 796.
0.
314, 796.

. 900
. 100
. 000

. 000
. 000
. 000

. 800
. 200
. 000

000
000

. 500
. 500
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

170
000
170

. 000
. 000
. 000

Page 6

ESTI MATE RUNO1/17/2018

75.

320.

231.

619.

.00

.00

.00

.00

.00

.00

.00

13:41:48

AMOUNT

750.

3, 200.

2, 310.

6, 195.

6, 600.

5, 665.

314, 796.

00

.00

00

00

00

00

00

.00

.00

17

.00



CONTI D: C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20840- BI D ESTI MATE RUN01/17/2018
PRQJECT: STAOO06A- 057 ESTI MATE NO 0005 13:41: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 700-70018 F/ A Roadway Snoothness Incentive 124, 030. 720 124, 030. 720
FA 0. 000 0. 00
1. 00000 124, 030. 720 124, 030. 72
0255 700-70019 F/ A Asphalt Cenent Cost Adjustnent 59, 835. 000 59, 835. 000
FA 0. 000 0. 00
1. 00000 59, 835. 000 59, 835. 00
0260 700-70023 F/ A On-The-Job Trai nee 1, 862. 000 1, 862. 000
FA 0. 000 0. 00
1. 00000 1, 862. 000 1, 862. 00
0265 700-70220 F/ A Phone Service 534. 520 534. 520
FA 0. 000 0. 00
1. 00000 534. 520 534.52
0270 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8, 253,402.79 % 3,985.70$% 8, 253, 402. 79

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0285 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
CAT 0400 CURRENT AMT $ 47,000. 00 $ 0.00% 47,000. 00

PROJECT TOTAL CURRENT AMI $ 8, 300,402.79$% 3,985.70 % 8,300, 402. 79



